



## CHENAB VALLEY POWER PROJECTS [P] LTD.

JOINT VENTURE OF NHPC (A GOVT. OF INDIA ENTERPRISE), JKSPDC (A GOVT. OF J&K UNDERTAKING) AND PTC (INDIA) LTD.  
PAKAL DUL HE PROJECT, CHENAB NAGAR - II, KISHTWAR, (J&K) - 182206  
CIN: U40105JK2011PTC003321  
GSTIN: 01AAECC4710GIZD

Ph. No. 01995-260661  
Fax No. 01995-260661

CVPP/ GM (HQ)/PDHEP/ 2018/ 3485

Dated: 30.11.2018

Additional PCCF (Central)  
Northern Regional Office,  
Ministry of Environment, Forests and Climate Change, GoI,  
Bays No. 24-25, Sector 31-A,  
Chandigarh- 160030  
Fax- 0172-2638135

E- mail: chdmoefenv@gmail.com, ronz.chd-mef@nic.in, ajay.mehrotra13@gov.in,  
singhbharat6989@gmail.com

**Sub:** Pakal Dul HE Project (1000 MW) in District Kishtwar, J&K – Submission of Environment Clearance Compliance Report (ECCR) for the period from April 2018 to September 2018.

Ref: - Environment Clearance granted to the Project vide letter no. J-12011/51/2007-IA dated 29.02.2008 and transferred in favour of CVPP vide letter no. J-12011/51/2007-IA dated 12.07.2012

Sir,

We are enclosing herewith six monthly Environment Clearance Compliance Report in respect of Pakal Dul HE Project for the period from April 2018 to September 2018 for your kind information.

Thanking you and Warm Regards.

Encl: 16 pages including 12 pages Annexure -1

Yours Sincerely,

General Manager (HQ)  
Pakal Dul H.E. Project

Copy to:

1. Dr. S. Kerketta, Director, Impact Assessment Division -1,  
Ministry of Environment, Forests & Climate Change,  
Indira Paryavaran Bhawan, Jor Bagh Road, Ali Ganj,  
New Delhi-110003  
Email: s.kerketta66@gov.in, suna1466@rediffmail.com
2. Member Secretary, J&K State Pollution Control Board,  
Parivesh Bhawan, Forest Complex, Gladini, Narwal, Transport Nagar, Jammu (J&K)  
Email: [membersecretaryjkspcb@gmail.com](mailto:membersecretaryjkspcb@gmail.com)
3. Chief General Manager , PDHEP, Kishtwar
4. General Manager, Planning Division, CVPPPL, Jammu.

## Pakal Dul Hydroelectric Project (1000MW)

### 1. Brief Introduction of Project

Pakal Dul (1000MW) HE Project was initially conceived by NHPC and later on got transferred to Chenab Valley Power Projects [P] Limited (CVPP). CVPP is a Joint Venture Company of NHPC Limited, JKSPDC and PTC (India) Limited incorporated on 13/06/2011 for execution of 03 Hydroelectric Projects namely Pakal Dul, Kiru and Kwar with aggregate installed capacity of 2164 MW at Chenab River Basin in Distt Kishtwar of Jammu & Kashmir, with equity participation of 49%, 49% and 2% by NHPC, JKSPDC & PTC respectively.

Pakal Dul HE Project is proposed on river Marusudar, a tributary of Chenab in district Kishtwar of J&K State. The project envisages construction of a 167 m high Dam, 2 nos. of Head Race Tunnel of 7.20mtr dia and 10 km length, an underground Power House with 4 units of 250 MW each. The annual energy generation will be 3330 MU.

### 2. Status of Statutory Clearances

Status of statutory clearances is tabulated below:

|                                     |   |
|-------------------------------------|---|
| Techno- Economic Appraisal<br>(TEA) | Accorded by CEA on 03.10.2006<br><i>(Transferred in favour of CVPP on 06.08.2012)</i>   |
| CCEA Approval                       | Accorded in favour of CVPP on 28.10.2014  |
| Environmental Clearance             | Accorded by MoEF to NHPC on 29.02.2008<br><i>(Transferred in favour of CVPP on 12.07.2012)</i>  |
| Forest Clearance                    | Clearance for diversion of 146.66 Ha of forest land<br>accorded by GoJK on 15.12.2015.<br>Clearance for diversion of 12.125 ha forest land<br>accorded by GoJK on 26.06.2018.<br>Clearance for felling of left out trees on already<br>diverted forest land accorded on 17.07.2018. |
| Wildlife Clearance                  | Clarence for diversion of 195.96 Ha of forest land<br>(188.76 ha wildlife land and 7.2 ha Forest land)<br>accorded by GoJK on 29.11.2016 after grant of<br>approval by Hon'ble Supreme Court of India.  |



NOC from J&K State Pollution Control Board Consent to Establish for Pakal Dul Project issued by J&K State Pollution Control Board in March 2016.

Status of Other Clearances Clearance from Fisheries Department and clearance from Hydraulic Division (PHE & Irrigation) have been received in the month of February 2016. NOC from mining department has been obtained on dated 23.02.2017.

R&R Plan The J&K govt. has approved the Rehabilitation and Resettlement plan of the project vide Govt. Order dated 22.02.2017 and total payment of Rs 29.12 Cr has been released so far in favour of Commissioner Rehabilitation and Resettlement, Pakal Dul HEP (DC Kishtwar) for implementation of RR Plan. Disbursement of RR benefits is in progress and a payment of Rs 18.36 Crores to Project Affected Families (PAFs) has been made so far.

### 3. Status of Private Land Acquisition

Final awards for acquisition of Power House area land and Reservoir area land have been accorded. An amount of Rs 72.50 Crores has already been deposited with the Collectorates for disbursement. Out of this, a total payment of Rs. 46.40 Crores (approx.) has been disbursed to land owners comprising Rs. 26.00 cr. for Dam Reservoir area and Rs. 20.40 cr. for Power House area.

### 4. Status of Tender/Award

The Hon'ble High Court of J&K pronounced its judgement on 28.01.2017 in favour of CVPP Ltd. wherein cancellation of tenders was upheld. Accordingly, tendering process on Package mode for the Project was taken up in following packages of major works and the present status of the tenders and awarded works is as under:

**Dam Package** : Dam Package awarded to M/s Jai Prakash Associates Ltd on 21.06.2018 along with Diversion Tunnel and HRT from upstream side. The site has been handed over <sup>to</sup> M/s Jaiprakash Associates Ltd. The Contractor has started the site mobilization and infrastructure works. As on date 1.90 Km access road for Diversion Tunnel inlet side against 4.25Km. is completed & 0.75 Km. road for Diversion Tunnel outlet against 1.20 Km has been achieved. Excavation of over burden material over the portal of Diversion Tunnel inlet work is in progress.

**HRT-TBM Package** : Letter of Award for TBM consultancy works has been issued to M/s Amberg on 27.09.2017.

In 43<sup>rd</sup> meeting Board of Directors decided to go for retendering after reviewing the construction methodology, mode of tendering & estimation of cost in consultation with NHPC to ensure better competition.

**Power House Package** : Letter of Award has been issued to M/s Afcons-JAL-JV. on 21.02.2018. Site mobilisation works started by a team of M/s Afcons-JAL-JV w.e.f 15.03.2018. Site handing over activities are completed & 190 mtr. excavation work of Main Access Tunnel completed against the total length of 263 mtr. & 151 mtr. Construction Adit to Power House against the total length of 160 mtr. is completed till date.

**HM Package** : Technical bids opened on 26.10.2018 and are under evaluation with TEC.

**E&M package** : Proposal for award has been submitted to Board for approval. M/s. Voith Ltd. has emerged as lowest bidder.

#### **5. Status of other allied infrastructural work of Project.**

1. Bailey Suspension Bridge of 320 ft length over river Chenab has been commissioned on 14.09.2015.
2. Main Access Tunnel (MAT) and Construction Adit to Power House (CAP) Portal works are completed.

3. 5.71 Km. road from Bailey Suspension Bridge to HRT (TBM) portal is completed in Power House area.
4. The construction of Bhandarkot Bridge has been completed & work on approach road is in progress. The bridge shall be opened for vehicular movement shortly.

*yes*











## Chenab Valley Power Projects (P) Ltd

(A Joint Venture of NHPC (A Govt of India Enterprise, JKSPDC ( A Govt of J&K Undertaking) & PTC India Ltd)

### PakalDul Hydro Electric Project

Chenab Nagar - II, Kishtwar, (J&K) - 182206

CIN NO. U40105JK2011PTC003321

Ph No. 01995-260661

Fax No. 01995-260661

|   |  |  |
|---|--|--|
| 7 | <b>Breakup for Project area (Land details)</b>   | Forest Land:354.75 ha<br><br>Private/ Revenue Land: 139.46<br><br>Total Land: 494.21 ha  |
| 8 | <b>Breakup of Project affected population with enumerations of those losing house/dwelling units only, agriculture land only, both house and agriculture land and landless labours/artisans.</b><br><br>(a) SC/ST/Adivasis<br><br>(b) Others   | No of affected villages:- 6<br><br>Displaced PAFS:- 104<br><br>Non displaced PAFs:- 656<br><br>Total PAFs:- 760<br><br>(a) Scheduled Tribe:- 2   |
| 9 | <b>Financial Details</b><br><br>(a) Project cost as originally planned and subsequent revised estimates and the year of price reference<br><br>(b) Actual expenditure incurred on the Project so far<br><br>(c) Allocation made for Environment Management Plan<br><br>(d) Actual expenditure incurred on EMP so far | (a) Project cost: 5088.88 Cr (July 2005 PL)<br>CCEA approved: 8112.12 Cr (March 2013 PL)<br><br>(b) Actual expenditure: 994.00 Crs (approx.) (till 31.10.2018 )<br><br>(c) Allocations for EMP (at 2013 PL): 330.32 Crs.<br><br>(d) Actual expenditure incurred on EMP:<br>Expenditure incurred by CVPP on EMP and other related activities upto 31.10.2018 include:<br><br>1. Forest and wild life Land Diversion = Rs. 203.08525 cr<br><br>2. Corpus fund for Wild life Conservation =Rs. 236.0 cr<br><br>3. Fisheries Development Plan = Rs. 1.96 cr<br><br>4. Implementation of R&R plan = Rs. |

*Handwritten signature*





# Chenab Valley Power Projects (P) Ltd

(A Joint Venture of NHPC (A Govt of India Enterprise, JKSPDC ( A Govt of J&K Undertaking) & PTC India Ltd)

## PakalDul Hydro Electric Project

Chenab Nagar - II, Kishtwar, (J&K) - 182206

Ph No. 01995-260661

Fax No. 01995-260661

CIN NO. U40105JK2011PTC003321

|    |   |  |
|----|---|--|
|    |   | 29.12 cr   |
|    |   | Total = Rs.  |
|    |   | 470.165256cr.  |
|    | <b>Forest Land Requirements</b>   |  |
|    | <b>(a) Status of approval diversion of Forest Land for non-forestry use</b> | <p>(a) Forest clearance for diversion of 146.66 Ha forest land on right bank of dam/reservoir from GoJ&amp;K obtained on 15.12.2015. Requisite amount of Rs 17.81 Cr deposited with J&amp;K State Forest department on 15.09.2015. Forest Clearance for diversion of 188.76 Ha forest land (earlier KHANP land) on left bank of dam/ reservoir along with 7.2 Ha of Forest Land for underground works in Dul area obtained on dated 29.11.2016. Requisite amount of Rs 178.2055 Cr deposited with J&amp;K State Forest department on 19.09.2016.</p> <p>Government sanction order for additional 12.125 ha of Forest land at left bank of river Marusudar stands accorded for use of Pakal Dul HEP vide Govt. order no 207-FST of 2018 dated 26.06.2018. Requisite amount of Rs 6.3083663 Cr deposited with J&amp;K State Forest department on 15.05.2018.</p> |
| 10 | <b>(b) The status of clear felling of trees in Forest Land</b>              | <p>Govt. sanction for felling of left out trees from already diverted forest land was accorded vide Govt. Order No. 225-FST of 2018 dated 17.07.2018. Requisite amount of Rs. 76.13899 lacs was deposited with J&amp;K</p>   |

*[Handwritten signature]*



## Chenab Valley Power Projects (P) Ltd

(A Joint Venture of NHPC (A Govt of India Enterprise, JKSPDC ( A Govt of J&K Undertaking) & PTC India Ltd)

### PakalDul Hydro Electric Project

Chenab Nagar - II, Kishtwar, (J&K) - 182206

CIN NO. U40105JK2011PTC003321

Ph No. 01995-260661

Fax No. 01995-260661

|     |   |  |
|-----|---|--|
|     |   | Forest Department on 15.05.2018<br><br>(b) Clear felling status: The requisite amount of Rs 4.31413 Cr towards cost for extraction of trees has been deposited with J&K State Forest Corporation. The work of tree felling and extraction is in progress.    |
| 11  | <b>Status of Construction</b><br><br>(a) Date of commencement (actual and/or planned)<br><br>(b) Date of completion (actual and/or planned) | (a) Date of commencement (actual) : Out of the Major project works, the Power House package has been awarded on 21.02.2018 and Dam package has been awarded on 21.06.2018.<br><br>(b) Date of completion (planned): 66 months from the start of major works. |
| 12  | <b>Reasons for the delay (If the Project is yet to be started)</b>  |  |
| 13  | <b>Details of Site visits</b><br><br>(a) By Monitoring Committee<br><br>(b) By Regional Office  | <br><br>Nil<br><br>Nil   |
| 14. | <b>Brief note on the status of compliance of the conditions stipulated by MOEF&amp;CC</b>   | Details are enclosed as Annexure-II.   |

*manu*





## Chenab Valley Power Projects (P) Ltd

(A Joint Venture of NHPC (A Govt of India Enterprise, JKSPDC (A Govt of J&K Undertaking) & PTC India Ltd)

### PakalDul Hydro Electric Project

Chenab Nagar – II, Kishtwar, (J&K) – 182206

CIN NO. U40105JK2011PTC003321

Ph No. 01995-260661

Fax No. 01995-260661

### ANNEXURE-II

Status of Compliance of conditions stipulated by MOEF&CC, Govt. of India vide Environmental Clearance letter dated 29.02.2008.

| S.N<br>o. | Specific Conditions   | Compliance Status  |
|-----------|---|--|
| i         | Catchment area treatment Plan as proposed should be completed in Five years   | Soil Conservation Department, GoJK has been requested to take up the Catchment Area Treatment work.<br><br>The action by Soil Conservation Department is awaited.  |
| ii        | During the construction of the project, if any person/family whose acquired land is more than 70% of the total land holding is identified, such family/person shall be treated as fully affected families. R&R package proposed for the displaced families shall be extended to such families. NRRP- 2007 package will be followed for R&R of PAFs. | The RR Plan of Pakal Dul HEP has been approved by GoJK vide Government Order no. 12-DMRR&R of 2017 dated 22.02.2017. The approved R&R Plan is under implementation.<br><br>The formulation, approval and implementation of R&R plan comes under the purview of State Government which has adopted a uniform approach in providing the R&R benefits for the PAFs of different HE projects in J&K. The recommendations of MOEFCC for considering non-displaced PAFs with more than 70% of total land holdings as displaced PAFs has not been approved by the State Government for any of the HE project so far. Hence this provision has not been considered by Government of J&K in formulation and approval of R&R |

*Handwritten signature*





# Chenab Valley Power Projects (P) Ltd

(A Joint Venture of NHPC (A Govt of India Enterprise, JKSPDC ( A Govt of J&K Undertaking) & PTC India Ltd)

## PakalDul Hydro Electric Project

Chenab Nagar - II, Kishtwar, (J&K) - 182206

CIN NO. U40105JK2011PTC003321

Ph No. 01995-260661

Fax No. 01995-260661

|     |  |   |
|-----|--|---|
|     |  | plan for Pakal Dul HE project.  |
| iii | A Monitoring Committee for R&R should be constituted which must include representatives of project affected persons from SC/ST category and a woman beneficiary. | <p>DC Kishtwar has been appointed as Commissioner, Rehabilitation and Resettlement for Pakal Dul HE Project vide Govt. Order No. 19-DMRR&amp;R of 2017 dated 16/03/2017. Constitution of R&amp;R committee is awaited.</p> <p>Monitoring committee is to be constituted by Government under the Chairmanship of Commissioner R&amp;R. the matter was discussed in the meeting of Empowered Committee held on 06.04.2018 under the Chairmanship of Chief Secretary, GoJK wherein the Committee has recommended the constitution of R&amp;R committee. The formal Government order in this regard is awaited.</p> |
| iv  | The commitment made during the public hearing should be fulfilled.   | <p>Shall be complied.</p> <p>The R&amp;R plan has been prepared by District Administration and approved by GoJK while duly considering the aspirations and demands of PAFs.</p> <p>On request of CVPP, the revision of approved R&amp;R plan for enhancement in one component of financial assistance to displaced PAFs is under consideration of GOJK.</p> <p>The R&amp;R plan shall be implemented as approved by GoJK</p>  |

*yes*



## Chenab Valley Power Projects (P) Ltd

(A Joint Venture of NHPC (A Govt of India Enterprise, JKSPDC (A Govt of J&K Undertaking) & PTC India Ltd)

### PakalDul Hydro Electric Project

Chenab Nagar - II, Kishtwar, (J&K) - 182206

CIN NO. U40105JK2011PTC003321

Ph No. 01995-260661

Fax No. 01995-260661

|      |  |  |
|------|--|--|
| v    | All the equipment which are likely to generate high noise levels are to be fully equipped (noise reduction measures) to meet the ambient noise control standards   | Being complied.  |
| vi   | Consolidation and compilation of the muck should be carried-out in the muck dumping sites and the dumping sites should be above high flood level. The proposed plan for 70.85 lakh cum of muck disposal i.e. about 34 lakh cum is proposed to be utilized during construction and the remaining 36.86 lakh cum of muck disposal at two designated areas (DS1-powerhouse site-14.37 lakh cum; DS2- dam site-22.48 lakh cum) should be strictly implemented. | Being complied.  |
| vii  | The fisheries management plan as proposed in the letter dated 15.01.2008 should be implemented in totality. The total budget of Rs.339.24 lakhs for the fishery development and conservation in the Marusundar river basin should not be diverted for any other purpose.   | Being complied<br>(DPR amounting Rs. 430.0 lakh was submitted by J&K Fisheries Department for implementation of Fisheries Development plan of Pakal Dul HEP. An amount of Rs. 196.0 lakhs has been deposited with J&K Fisheries Department. (Rs.10.0 lakh as 1 <sup>st</sup> instalment on 05.01.2017 and 2 <sup>nd</sup> instalment of Rs.186.0 lakhs deposited on 26.12.2017). |
| viii | The following conditions imposed by the Standing Committee of National Board for Wildlife (NBWL) while recommending the proposal for de-notification of KHANP area, shall be strictly complied:  |  |

*ma...*





## Chenab Valley Power Projects (P) Ltd

(A Joint Venture of NHPC (A Govt of India Enterprise, JKSPDC ( A Govt of J&K Undertaking) & PTC India Ltd)

### PakalDul Hydro Electric Project

Chenab Nagar - II, Kishtwar, (J&K) - 182206

CIN NO. U40105JK2011PTC003321

Ph No. 01995-260661

Fax No. 01995-260661

|                           |   |   |
|---------------------------|---|---|
|                           | <p>(a) Provisions proposed for the habitat improvement in the Mitigation Plan should be discussed with Wildlife Institute(WII), Dehradun and be modified accordingly.</p> | <p>Complied<br/>(Mitigation Plan was prepared/ modified by J&amp;K Wildlife Department in consultation with Wildlife Institute of India, Dehradun.)</p>   |
|                           | <p>(b)State Wildlife Department may redefine the core area of the National Park considering the human population pressure etc.</p>  | <p>The core area of the KHANP has been redefined vide SRO no. 212 dated 06.07.2015 of GoJK.</p>   |
|                           | <p>(c )NHPC would provide a total of Rs.236 Crs including Rs.100 Crs. for the corpus fund for the protected area for the conservation of the wildlife.</p>                | <p>Final forest clearance for 195.9619 Ha land (i.e. 188.7619 ha of KHANP land and 7.2 ha of forest land) has been accorded vide Govt. Order no. 289-FST 2016 dated 29.11.2016 of GoJK for which Project has deposited Rs 414.20 Crs to Forest Dept. which includes Rs.236 Crs which further includes Rs.100 Crs for the corpus fund for the protected area for conservation of wildlife.</p> |
| ix                        | <p>No construction work/activity should be initiated till Supreme Court grants de-reservation of National Park area.</p>  | <p>Complied vide SRO no. 212 dated 06.07.2015 of GoJK issued after grant of approval by Honorable Supreme Court.</p>  |
| x                         | <p>Clear felling of trees should be restricted to 4 m below the FRL and a 50 m greenbelt should be created around the reservoir periphery.</p>                            | <p>Being complied.<br/>The tree cutting along the FRL is being done only in the area required for the project construction works.<br/>The process for creation of greenbelt shall be initiated at the appropriate time.</p>   |
| <p>General Conditions</p> |   |   |

*maser*





## Chenab Valley Power Projects (P) Ltd

(A Joint Venture of NHPC (A Govt of India Enterprise, JKSPDC ( A Govt of J&K Undertaking) & PTC India Ltd)

### PakalDul Hydro Electric Project

Chenab Nagar - II, Kishtwar, (J&K) - 182206

CIN NO. U40105JK2011PTC003321

Ph No. 01995-260661

Fax No. 01995-260661

|     |  |  |
|-----|--|--|
| i   | Adequate free fuel arrangement should be made for the labour force engaged in the construction work at project cost so that indiscriminate felling of trees is prevented.  | Fuel arrangements are being made by the contractors engaged for Power House works and Dam works.   |
| ii  | Fuel depot's maybe opened at the site to provide the fuel (kerosene/wood/LPG). Medical facilities as well as drinking water & recreational facilities should also be provided to the labourers.  | Fuel arrangements, medical facilities, and other arrangements are being made by the contractors engaged for Power House works and Dam works.                   |
| iii | All the labourers to be engaged for construction works should be thoroughly examined by health personnel and adequately treated before issuing them work permit  | Being complied by the contractors engaged for execution of Power House works and Dam works.  |
| iv  | Restoration of construction area including dumping site of excavated materials should be ensured by leveling, filling up of borrow pits, landscaping etc. The area should be properly treated with suitable plantation.  | Shall be complied  |
| v   | The total amount of Rs. 9979.29 lakhs kept in the budgetary provisions for implementation of environmental management plan should be strictly adhered and not to be diverted for any other purpose   | Being complied   |
| vi  | A Multidisciplinary committee in consultation with the Ministry should be constituted with Ecologists, Environmental Scientists, Conservationists and experienced administrators etc. to oversee the effective implementation of the suggested safeguard measures. | Approval for Constitution of Multidisciplinary committee (MDC) of Pakal Dul HEP has been accorded by MoEFCC vide no:J-12011/51/2007-IA(Part) dated 10.07.2018. |

*manu*



## Chenab Valley Power Projects (P) Ltd

(A Joint Venture of NHPC (A Govt of India Enterprise, JKSPDC (A Govt of J&K Undertaking) & PTC India Ltd)

### PakalDul Hydro Electric Project

Chenab Nagar - II, Kishtwar, (J&K) - 182206

Ph No. 01995-260661

Fax No. 01995-260661

CIN NO. U40105JK2011PTC003321

|   |   |  |
|---|---|--|
|   |   |  |
| vii   | Six monthly monitoring reports should be submitted to the Ministry and its Regional Office, Chandigarh for review.  | Being complied.<br>Monitoring/ sampling has been conducted in the month of November 2018. However, the reports are awaited and shall be submitted accordingly to MoEFCC. |
| <b>Other Conditions mentioned in the EC Letter:</b> |   |  |
| 4.  | Officials from Regional Office MoEF, Chandigarh who would be monitoring the implementation of environmental safeguards should be given full cooperation, facilities and documents/data by the project proponents during their inspection.   | Shall be complied  |
| 5.  | The responsibility of implementation of environmental safeguards rests fully with the NHPC Ltd. and Government of J&K.<br><br>(The EC originally granted in 2008 in favour of NHPC was later transferred to CVPP in 2012)   | Noted  |
| 6.  | In case of change in the scope of the project, project would require a fresh appraisal.   | There is no change in the scope of the project. Shall be complied if required.   |
| 7.  | The project involves 386.186 ha of forest land falling under KHANP. This clearance is subject to Hon'ble Supreme Court's permission with respect to de-reservation of part of KHANP.  | Complied.<br>The core area of KHANP has been redefined vide SRO no. 212 dated 06.07.2015 of GoJK after grant of approval by Hon'ble Supreme Court.                       |
| 8.  | The Ministry reserves the right to add additional safeguard measures subsequently, if found necessary and to take action including revoking of the clearance under the provisions of the Environment (Protection) Act 1986, to ensure effective implementation of the suggested safeguard measures in a time-bound and satisfactory | Noted.   |

*Yancy*





## Chenab Valley Power Projects (P) Ltd

(A Joint Venture of NHPC (A Govt of India Enterprise, JKSPDC ( A Govt of J&K Undertaking) & PTC India Ltd)

### PakalDul Hydro Electric Project

Chenab Nagar - II, Kishtwar, (J&K) - 182206

CIN NO. U40105JK2011PTC003321

Ph No. 01995-260661

Fax No. 01995-260661

|     | Manner.  |  |
|-----|--|--|
| 9.  | This clearance letter is valid for a period of 10 years from the date of issue of this letter for commencement of construction work.   | Complied.  |
| 10. | A copy of clearance letter will be marked to concerned Panchayat / local NGO, if any, from whom any suggestion / representation has been received while processing the proposal.   | Complied.  |
| 12. | The project proponent should advertise within 7 days at least in two local newspapers widely circulated in the region around the project, one of which shall be in the vernacular language of the locality concerned informing that the project has been accorded environmental clearance and copies of clearance letters are available with the State Pollution Control Board / Committee and may also be seen at website of the Ministry of Environment and Forests at <a href="http://www.envfor.nic.in">http://www.envfor.nic.in</a> . | Complied.<br>The requisite advertisement was published in Dainik Jagran (Hindi) and Daily Uzma (Urdu) newspapers dated 07.03.2008. |

*Handwritten signature*