



Chenab Valley Power Projects (P) Ltd.
A Joint Venture of NHPC Limited (A Govt of India Enterprise)
& JKSPDC (A Govt of J&K Enterprise)



Visit of Managing Director, CVPPL to Pakal Dul H.E. Project, Kishtwar, J&K

Managing Director, CVPPL, Sh. Hasan Nadeem visited Pakal Dul H.E. Project in Kishtwar District, J&K from 28th June to 6th July, 2022 to review the ongoing construction activities at the Project. He was accompanied by Sh. Sandeep Mittal, GGM (HQ) and other officers from CVPPL, Jammu. On 4th July, 2022, a team of senior officers from CEPM, PMSG and Design (E&M) Divisions of NHPC CO also joined MD, CVPPL for site visit.

On arrival at Kishtwar, MD, CVPPL was extended a warm welcome by Sh. Ramesh Mukhiya, GGM-I/C/HOP, Pakal Dul H.E. Project with bouquet of flower.

MD, CVPPL visited Powerhouse and TBM sites of Pakal Dul H.E. Project on 28th June, 2022 and inspected various construction fronts. He directed contractor to complete the important activities of reaming of pressure shafts and surge shafts by deploying additional resources immediately. He advised project to complete the pending civil works and interfacing activities on priority. He also inspected the ongoing excavation works at the proposed portal locations of adit to HRT by TBM and advised the contractor to complete the backslope excavation and launch the TBMs as early as possible. E&M contractor was also directed to adhere to the original supply schedule as per contract. As a token of remembrance, MD, CVPPL planted saplings in the Powerhouse Office Complex. He again revisited the powerhouse complex with NHPC, CO team on 5th July, 2022 and chaired a meeting for finalization of updated project schedule.

On 29th June, 2022, he attended Project Review Meeting of Construction Projects by CMD, NHPC alongwith HOPs of CVPPL Projects and thereafter also took an internal review meeting and insisted the project officials to work with proper planning and dedication to achieve all the targets within schedule.

MD, CVPPL and HOP, Pakal Dul H.E. Project also had a meeting with Deputy Commissioner, Kishtwar on 30th June, 2022 wherein issues pertaining to payment of revised wages to contract labourers, R&R and land acquisition aspects were discussed.

MD, CVPPL visited Dam site of Pakal Dul H.E. Project on 1st July, 2022 and made a thorough recce of the entire dam complex and inspected the ongoing construction works at various fronts. He was apprised about the progress of construction activities of the Project by CVPPL officials. He directed the contractor to expedite the permeation grouting work in upstream coffer dam as well as the surface excavation works so that construction of important activities like cut off wall and filling of CFRD can be taken up immediately. MD, CVPPL advised project officials and contractors to strengthen the upstream and downstream coffer dams to avert any incidences during sudden inrush of water during Monsoon. He visited quality control lab and EWS control room and inspected the testing facilities and procedures in detail. He also held a meeting with Project Affected Families at newly constructed site office cum field hostel at dam site and assured them full cooperation and support as per the provisions of R&R plan of the Project. He appreciated the efforts put forth by CVPPL officials in a tough site and advised to work with more zeal and vigour to achieve the milestones as per schedule.

On 2nd July, 2022, MD, CVPPL chaired an exhaustive review meeting of Project with major contractors and CVPPL officials wherein all the critical issues affecting project schedule and requiring immediate attention were discussed threadbare project and contractor were advised to work in coherence so as to achieve all the targets as per schedule.

-----XXXXXXXX-----



Chenab Valley Power Projects (P) Ltd.

A Joint Venture of NHPC Limited (A Govt of India Enterprise)

& JKSPDC (A Govt of J&K Enterprise)



Glimpses of Visit of MD, CVPPL to Pakal Dul H.E. Project



HOP-Pakal Dul welcoming MD, CVPPL



Inspection of TBM-Adit Portal



Inspection of Surge Shaft Top



Inspection of Pressure Shaft Area



Inspection of TC at Powerhouse Complex



Visit to CFRD Area



Visit to Surface Spillway Area



Visit at Bauer Control Room for Permeation Grouting



Visit to TBM Area with CVPPL & NHPC team



Meeting with PAFs and CVPPL Officials at Dam Site